

Information Technology Critical Projects Scoreboard											
Criteria: Alignment with UNH Strategic Plan											
Date: December 8, 2010	9/2/1930										
Project	Description	UNH Department	IT Owner	Sponsor	Project Manager	Lifecycle Phase	Overall Status	Start Date	End Date	Charter	Project Plan
IT Assessment Phase 1: Infrastructure Inventory	Consolidation & best practices for server (physical>virtual)	UNH IT	Paul DeMello	Joanna Young	Paul DeMello	Close / Transition	Green	12/11/09	05/14/10	No	Yes
Mobile App Phase 1	Athletics	UCM	Terri Winters	Jen Murray	Amber Radezvich	Close / Transition	Green	03/01/10	08/16/10	No	No
eLearning Services Expansion	Online learning methodologies and tools for faculty	Academic Affairs	Terri Winters	Joanna Young	Terri Winters	Close / Transition	Green	01/05/10	09/01/10	Yes	Yes
Cybertrust Security Review	Verizon Business Security Review of UNH Firewall and VPN configurations, Report to UNH from VB	IT	Petr Brym	Joanna Young	Petr Brym	Close / Transition	Green	05/25/10	08/30/10	Yes	Yes
Banner 8 Student/Advancement Upgrade	Functionality improvements to Student/Advancement	Student Affairs	Bill Hall	Mark Rubinstein	Julie Stevens	Close / Transition	Green	03/10/10	11/30/10	No	Yes
Banner 8 HR/Finance Upgrade	Functionality improvements to HR/Finance	USNH	Bill Hall	USNH	Marc Behan	Execute/Construction	Green	10/28/09	09/27/10	No	Yes
Cybertrust Security Review	Verizon Business Security Review of UNH Firewall and VPN configurations, Report to UNH from VB	IT	Petr Brym	Joanna Young	Petr Brym	Execute/Construction	Green	05/25/10	08/30/10	Yes	Yes